VIONYX TECHNOLOGIES

SAMPLE REPORT · 2017 ARCHIVE

DAILY REPORT · RIVERFRONT PAVILION, CHICAGO

Wed 22 Mar 2017

07:30–17:30
first / last activity seen

partly cloudy
weather · observed

VION 01 · riverside mast
Autonomous AI vision

PEAK CREW	CREW-HOURS	CRANE	DELIVERIES	EVENTS LOGGED
16	**68**	**7.2 h**	**5**	**11**
workers at once	on site today	slewing time	to the barge	with photos

THE DAY

Crews received a major barge delivery of canopy panels and offloaded steel framing racks to the lower terrace. Workers unpacked the canopy panels on deck while facade work continued.

- Unloaded steel framing racks from barge to the lower terrace staging area
- Unpacked and arranged three canopy panels across barge deck
- Continued facade framing and envelope installation within the exterior scaffolding


Needs attention


- Canopy panels delivered to the barge 14:30–16:30; **not lifted** by last activity seen (17:30).

Carried over · state at 17:30


- Three canopy panels on the barge deck, delivered 14:30–16:30, still in white wrap, not lifted.
- Material bundles under orange tarp on the barge deck since 12:30.
- Steel frame assembly on the west terrace steps since 08:30.

Wide view → zoom · Wed 22 Mar · 16:30





Two canopy panels in white protective wrap on their transport frames. Five workers on deck handle steel members.



CRANE LIFT 08:30 · west terraces

Steel frame assembly lifted from barge and placed onto west terrace steps



DELIVERY 14:30 · barge

First canopy panel delivered and staged on barge deck

Sample report · illustration of the format · zoom frames are crops of the wide frame · footage: Eric Stein, CC BY 3.0